



## Jan-Mar 2024 (1/1/2024 - 3/31/2024) Contract Status Report As Submitted

Data Current as of: 04/1/2024

Report Printed: 04/1/2024

**Project:** 1988-108-04 StreamNet

**Contract:** 78040 REL 60

**Title:** 1988-108-04 EXP STREAMNET

**Contractor:** Pacific States Marine Fisheries Commission

**COR:** Allen, Martin

**Current Status Report Period:** Jan-Mar 2024 (1/1/2024 - 3/31/2024)

**Current Status Report Submitted:** 04/01/24

**Current Status Report Accepted:**

**Previous Status Report Submitted:** 01/09/24

**Previous Status Report Accepted:** 01/11/24

<b>C</b>	= Complete
<b>G</b>	= will complete by the end date
<b>Y</b>	= may not complete by the end date
<b>R</b>	= will not complete by the end date

Gray-shaded milestones are Complete, Canceled, or outside the scope of the current reporting period.

### B:119. StreamNet project administration

Milestone Title	Start	End	New End	Complete	Oct-Dec	Jan-Mar	Contractor Comments	BPA Comments
A. Error-check & update actual WE budget spending w/in 4 months (reflect contract close-out value)	10/01/23	02/01/25		No	G	G		
B. Begin drafting contract renewal documents and conduct internal review as needed	03/30/25	05/30/25		No				
C. Submit contract renewal package (SOW, Excel budget, property inventory) to BPA COR	06/01/25	07/01/25		No				
D. Address comments and revise SOW, LIB, and PI as needed to get BPA manager approval	07/01/25	08/30/25		No				
E. Return signed contract to BPA's Contracting Officer within 30 days	09/01/25	09/30/25		No				
F. Submit final invoice for prior contract within 90 days to facilitate contract closeout	10/01/23	01/31/24	05/01/24	No	R	R	late invoices received and BPA gave permission to pay these late invoices. Thus delaying closeout date	
G. Facilitate inputting Cost Share information into CBFish at the Project level	10/01/23	11/15/23		Yes		C		
H. Comply with all applicable federal, state, tribal and local safety requirements, including reporting	10/01/23	09/30/25		No	G	G		
I. Revise Line Item Budget to incorporate change in indirect rate for the remaining contract period	07/01/24	09/01/25		No				
J. PSMFC Project oversight and guidance and project management of committees and teams	10/01/23	09/30/25		No	G	G		
K. Effective program management will be maintained by all StreamNet funded partners, including The Colville Tribes, IDFG, MFWP, ODFW, and WDFW)	10/01/23	09/30/25		No	G	G		
L. Facilitate inputting Cost Share information into CBFish at the Project level for FY25	10/01/24	11/15/24		No				
<b>M. Deliverable: Effective implementation management and timely contract administration</b>		09/30/25		No	G	G		



**C:132. Produce annual progress report for previous calendar year**

Milestone Title	Start	End	New End	Complete	Oct-Dec	Jan-Mar	Contractor Comments	BPA Comments
A. Non-Technical: Prepare for non-technical Progress Report. Review most recent guidance and template. for CY2023	11/01/23	01/01/24		Yes	G	C		
B. Non-Technical: Write Non-technical Progress Report for CY2023	01/01/24	02/01/24		Yes		C		
C. Non-Technical: Upload Non-Technical Progress Report in CBFish for CY2024	04/01/24	04/02/24		No				
D. All StreamNet funded partners (The Colville Tribes, IDFG, MFWP, ODFW, and WDFW) will contribute to producing the Annual Report for CY2023	01/01/24	03/26/24		Yes		C		
E. PSMFC Produce Annual Report for CY2023	01/01/24	04/01/24		No		G		
F. Non-Technical: Prepare for non-technical Progress Report. Review most recent guidance and template. for CY2024	11/01/24	01/01/25		No				
G. Non-Technical: Write Non-technical Progress Report for CY2024	01/01/24	02/01/24		Yes		C		
H. Non-Technical: Upload Non-Technical Progress Report in CBFish for CY2024	04/01/25	04/02/25		No				
I. All StreamNet funded partners (The Colville Tribes, IDFG, MFWP, ODFW, and WDFW) will contribute to producing the Annual Report for CY2024	01/01/25	03/26/25		No				
J. PSMFC Produce Annual Report for CY2024	01/01/25	04/01/25		No				
<b>K. Deliverable: Completed Annual Report for CY 2023 and CY 2024</b>		05/15/25		No	G	G		

**D:159. Fish Monitoring Data (Trends) – DES, API, Database**

Milestone Title	Start	End	New End	Complete	Oct-Dec	Jan-Mar	Contractor Comments	BPA Comments
A. PSMFC will ensure that data submittals to the Fish Monitoring Data (SN Trends) are efficiently performed	10/01/23	09/30/25		No	G	G		
B. PSMFC will work with partners to assess potential new trends data set for regional reporting	10/01/23	09/30/25		No	G	G		
C. All StreamNet funded partners (The Colville Tribes, IDFG, MFWP, ODFW, and WDFW) compile and submit data relevant to Fish Monitoring Data (SN Trends)	10/01/23	09/30/25		No	G	G		
<b>D. Deliverable: Fish Monitoring Data sets informing regional BPA, BiOP, FW Program needs are updated and maintained</b>		09/30/25		No	G	G		

**E:159. Transfer of data to secure and accessible repositories**

Milestone Title	Start	End	New End	Complete	Oct-Dec	Jan-Mar	Contractor Comments	BPA Comments
A. PSMFC StreamNet will continue to manage and improve the StreamNet Data Store as a repository for unstructured data & assist project sponsors transfer of data to secure and accessible repositories	10/01/23	09/30/25		No	G	G		



**E:159. Transfer of data to secure and accessible repositories**

Milestone Title	Start	End	New End	Complete	Oct-Dec	Jan-Mar	Contractor Comments	BPA Comments
B. All StreamNet funded partners (The Colville Tribes, IDFG, MFWP, and WDFW) will assist project sponsors with transfer of data to secure and accessible repositories	10/01/23	09/30/25		No	G	G		
<b>C. Deliverable: Support transfer of data into secure &amp; accessible repositories</b>		09/30/25		No	G	G		

**F:159. CAP Fish HLI (CAX) – DES, API, Database**

Milestone Title	Start	End	New End	Complete	Oct-Dec	Jan-Mar	Contractor Comments	BPA Comments
A. PSMFC StreamNet compile and deliver fish data to StreamNet databases.	10/01/23	09/30/25		No	G	G		
B. PSMFC: submit HLI estimates, metrics, and metadata to CAP Fish HLI CAX database. Prioritize new data submittals and updates to populations and fields (HLI, Metrics, etc) aligning with BPA, BiOP, and the FW Pro	10/01/23	09/30/25		No	G	G		
<b>C. Deliverable: CAP Fish HLI data sets informing regional BPA, BiOP, FW Program needs are updated and maintained</b>		09/30/25		No	G	G		

**G:159. DES and Validation Process for Fish Monitoring Data (trends) and CAP Fish HLI (CAX)**

Milestone Title	Start	End	New End	Complete	Oct-Dec	Jan-Mar	Contractor Comments	BPA Comments
A. All StreamNet funded partners (The Colville Tribes, IDFG, MFWP, ODFW, and WDFW)engage in collaborative CAP/SN processes informing DES and data consumer understanding of these data	10/01/23	09/30/25		No	G	G		
B. PSMFC- Support new and modifications of DESs, and data consumer understanding of these data	10/01/23	09/30/25		No	G	G		
<b>C. Deliverable: Update DES and Validation Rules</b>		09/30/25		No	G	G		

**H:160. StreamNet maintain and enhance data management**

Milestone Title	Start	End	New End	Complete	Oct-Dec	Jan-Mar	Contractor Comments	BPA Comments
A. PSMFC maintaining and enhancing data management	10/01/23	09/30/25		No	G	G		
B. Implement approaches/technology/work flow that increase the efficiency of data flow internally and externally, with focus on data collected as part of the fish and wildlife program and that support CAP Fish HL	10/01/23	09/30/25		No	G	G		
<b>C. Deliverable: Data flow is implemented efficiently</b>		09/30/25		No	G	G		

**I:160. Implement and participate in processes described in the StreamNet QA/QC**

Milestone Title	Start	End	New End	Complete	Oct-Dec	Jan-Mar	Contractor Comments	BPA Comments
A. PSMFC support, implement and participate in processes described in the StreamNet QA/QC	10/01/23	09/30/25		No	G	G		



**I:160. Implement and participate in processes described in the StreamNet QA/QC**

Milestone Title	Start	End	New End	Complete	Oct-Dec	Jan-Mar	Contractor Comments	BPA Comments
B. All StreamNet funded partners (The Colville Tribes, IDFG, MFWP, ODFW, and WDFW)implement and participate in processes described in the StreamNet QA/QC approach.	10/01/23	09/30/25		No	G	G		
<b>C. Deliverable: Improve data integrity</b>		09/30/25		No	G	G		

**J:160. Infrastructure/equipment and base operations**

Milestone Title	Start	End	New End	Complete	Oct-Dec	Jan-Mar	Contractor Comments	BPA Comments
A. Project infrastructure and databases are maintained	10/01/23	09/30/25		No	G	G		
B. All StreamNet funded partners (The Colville Tribes, IDFG, MFWP, ODFW, and WDFW):infrastructure maintenance and base operations	10/01/23	09/30/25		No	G	G		
<b>C. Deliverable: All StreamNet funded partners (The Colville Tribes, IDFG, MFWP, ODFW, and WDFW):infrastructure maintenance and base operations</b>		09/30/25		No	G	G		

**K:160. Metadata Documentation**

Milestone Title	Start	End	New End	Complete	Oct-Dec	Jan-Mar	Contractor Comments	BPA Comments
A. PSMFC standardized data and metadata documentation	10/01/23	09/30/25		No	G	G		
B. All StreamNet funded partners (The Colville Tribes, IDFG, MFWP,ODFW, and WDFW) will provide metadata documentation	10/01/23	09/30/25		No	G	G		
<b>C. Deliverable: Appropriate metadata documented</b>		09/30/25		No	G	G		

**L:161. Reporting and Decision-Making Processes**

Milestone Title	Start	End	New End	Complete	Oct-Dec	Jan-Mar	Contractor Comments	BPA Comments
A. PSMFC StreamNet improve and maintain access to information supporting BPA/NPCC FW Program, BiOp, regional reporting and decisions	10/01/23	09/30/25		No	G	G		
<b>B. Deliverable: Access to information for regional reporting is maintained and improved</b>		09/30/25		No	G	G		

**M:161. GIS Data and Metadata**

Milestone Title	Start	End	New End	Complete	Oct-Dec	Jan-Mar	Contractor Comments	BPA Comments
A. PSMFC and all StreamNet funded partners (The Colville Tribes, IDFG, MFWP, ODFW, and WDFW) will update GIS data sets and metadata supporting StreamNet needs	10/01/23	09/30/25		No	G	G		
<b>B. Deliverable: Updated GIS data</b>		09/30/25		No	G	G		



**N:161. Improving data sharing with and access from StreamNet Data Systems**

Milestone Title	Start	End	New End	Complete	Oct-Dec	Jan-Mar	Contractor Comments	BPA Comments
A. PSMFC disseminates the CAP Fish HLI and metrics, Fish Monitoring Data, and Data Store	10/01/23	09/30/25		No	G	G		
B. PSMFC implements Data Sharing Agreements	10/01/23	09/30/25		No	G	G		
C. PSMFC ensures maintenance of StreamNet Website, API, and Database Queries	10/01/23	09/30/25		No	G	G		
D. PSMFC maintains access to non-copyright documents and facilitates locating copywrite documents supporting data housed at StreamNet	10/01/23	09/30/25		No	G	G		
<b>E. Deliverable: . Data and metadata are accessible through StreamNet website, queries and API</b>		09/30/25		No	G	G		

**O:189. Coordination and Outreach**

Milestone Title	Start	End	New End	Complete	Oct-Dec	Jan-Mar	Contractor Comments	BPA Comments
A. PSMFC coordination to improve data sharing both inside and outside the Fish and Wildlife Program & promote the project through technical and professional organizations	10/01/23	09/30/25		No	G	G		
B. All StreamNet funded partners (The Colville Tribes, IDFG, MFWP, ODFW, and WDFW) will engage in coordination to support data access and efficient exchange & promote the project	10/01/23	09/30/25		No	G	G		
C. StreamNet supports implementation of BPA data management strategy and PNAMP MR.org	10/01/23	09/30/25		No	G	G		
D. PSMFC- lead and engage in collaborative CAP/SN processes	10/01/23	09/30/25		No	G	G		
<b>E. Deliverable: Improved data sharing and engagement of data providers and consumers</b>		09/30/25		No	G	G		

**P:189. Supporting Data Requests**

Milestone Title	Start	End	New End	Complete	Oct-Dec	Jan-Mar	Contractor Comments	BPA Comments
A. PSMFC responds to and tracks data/information requests	10/01/23	09/30/25		No	G	G		
B. All StreamNet funded partners (The Colville Tribes, IDFG, MFWP, ODFW, and WDFW) respond to and track data/information requests	10/01/23	09/30/25		No	G	G		
<b>C. Deliverable: Requests Addressed</b>		09/30/25		No	G	G		

**Contractor Comments**

**BPA Comments**